CitY OF SUGAR LAND

Engineering Department

CIP Project Number: Ww0906
Title: South WWTP Aeration System Rehabilitation

Project Phase: Design
% of Phase Completion

Design Construction

Cost for this Phase: $ 80,000
Funding Sources: General Revenue
Project Manager: Mike Wilkinson
Contractor: TBD

Consultant: CP&Y

Project Description:

Upgrade blowers and controls, replace air line piping, and re-laminate and balance return
activated sludge augers (screw pumps) at the South Wastewater Treatment Plant.

Justification: More efficient blowers are readily available today that require less energy
to operate. Air line piping has become a maintenance issue with underground leaks and it
is recommended for replacement. Re-lamination of the augers will help extend the life of
the equipment and help maintain efficient operation.

Updates: December 2008-Utilities and Engineering will be selecting a firm for design
in early January.

February 2009- CP&Y Engineering has been requested to submit a PER proposal for this
project. As of this date the City has not received a proposal.



June 2009: CP&Y Engineering gathering information on existing motors at the plant. A
draft PER is expected by the end of July.

July 2009- no change. Waiting on draft PER from CP&Y

August 2009- no change. Waiting on draft PER from CP&Y. Consultant PM no longer with
company which has affected their performance.

September 2009- - Draft PER complete and design contract is being executed. Design is
scheduled to be complete within six weeks.

October 2009- Consultant is working on design proposal.

November 2009- CP&Y delivered an executed copy of the design contract to the City and is
moving forward with design.

December 2009 -CP&Y has design complete to 60%, Anticipate bidding in Feb.
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